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Private and Confidential



*

Project Management 3,050,393$                     (678,745)$                 5,422,257$               4,195,213$                 7,245,606$            4,512,812$             

Engineering & Design 3,164,916$                     420,368$                   227,312$                   854,220$                     4,019,136$            3,175,964$             

Permitting 2,429,040$                     1,267,760$               597,803$                   2,148,083$                 4,577,123$            2,749,203$             

Environmental 1,969,804$                     (102,014)$                 493,470$                   55,836$                       2,025,640$            1,207,001$             

Procurement 14,590,069$                   71,041$                     1,201,704$               1,675,312$                 16,265,381$          11,062,069$          

Right of Way 7,799,138$                     (943,736)$                 3,173,979$               4,404,633$                 12,203,771$          5,473,556$             

Construction 67,306,956$                   -$                            11,292,650$             9,110,553$                 76,417,509$          16,908,297$          

VGS Overhead 10,868,040$                   234,993$                   4,536,967$               4,771,960$                 15,640,000$          3,754,926$             

Project Forecast 111,178,356$                 269,667$                   26,946,143$             27,215,810$               138,394,166$        48,843,828$          

Contingency 10,475,000$                   4,741,167$                 15,216,167$          -$                         

Total With Contingency 121,653,356$                 31,956,977$               153,610,333$        -$                         
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Project Cost Estimate Summary – Phase 1


